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Old Bremerton Gasworks Site 
Brownfields Assessment Cooperative Agreement Quarterly Report and 

Project Wrap Up 

Grantee Name: City of Bremerton 

Cooperative Agreement Number: BF - 9604651 - 0 

Start Date: 0712012006 End Date: 12/31/2009 Quarterly report number: #14 

Date submitted: April, 26, 2010 Federal fiscal quarter(s) covered by report: #1-2010 

Prepared by: Lynn Price, P.E., Project Manager, 3027 Olympus Drive, Bremerton, WA, 
98310, email: lynn.price@ci.bremerton.wa.us, phone number: 360-473-5272 

Submitted by [if different]: Same as above 

This Qua1terly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy 

PROJECT WRAP UP 

This document provides the final quarterly report for the Old Bremerton Gasworks site 
Brownfields Assessment grant as well as a wrap up of activities performed under the grant. 
Assessment work was performed under an United States Environmental Protection Agency 
(EPA) Brownfields Assessment (BA) grant awarded to the City of Bremerton in 2006 
(Cooperative Agreement No. BF - 9604651 - 0). All assessment work performed for the site 
was conducted according to the EPA-approved work plan. 

The Old Bremerton Gasworks Site consists of three private parcels referred to as the McConkey 
and Sesko properties. The purpose of the Brownfields Assessment was to investigate for 
potential contamination that may have been released at the site during past commercial/industrial 
activities (including a former coal gasification plant). The site owners are interested in 
redeveloping the properties; bringing to light any potential issues regarding contamination is a 
necessary step in the formulation of redevelopment plans. The initial redevelopment plan 
concept presented by the property owners in the grant application consisted of a new marina with 
a warehouse, boat/marine retail sales, and a marine repair shop. 

The City of Bremerton sponsored the Brownfields Assessment in the interests of cleaning up a 
potentially-contaminated shoreline property and assisting in the redevelopment efforts. The City 
does not currently own any potentially- impacted property with the possible exception of the 
road rights of way (ROWs) abutting the site. 

Public outreach was performed according to the Community Involvement Plan developed for the 
grant. Two public meetings were held (December 2006 and November 2009) during which 
project updates were provided and public comment was solicited. Fact sheets developed for each 
public meeting are attached. Also attached are a sign in sheet from the November 2009 meeting, 
a written comment provided by a citizen attending the meeting, and a petition signed by 
neighborhood residents. The petition requests that the site be redeveloped to include public 
access to the adjacent beach. 

Assessment work conducted for the grant consisted of a 2007 Phase II Environmental Site 
Assessment (ESA) performed by GeoEngineers. The focus of the Phase II ESA was the 
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installation of soil borings and groundwater monitoring wells at the site to determine the nature 
and extent of contamination. Two Phase I ESAs) were conducted in 2006 under a Targeted 
Brownfields assessment (TBA) to identify past site uses and potential environmental concerns. 
A second Phase II ESA was performed in 2008 under the TBA (Ecology and Environment) that 
focused on soil, groundwater, and sediment sampling to fill data gaps. Significant levels of 
contamination related to petroleum and coal tar were found in site soil and groundwater. Limited 
contamination was found sin sediments. A detailed summary of the site assessment work 
prepared for the November 2009 public meeting is attached. The summary also provides a 
description of four cleanup alternatives evaluated for the site with associated costs estimates. 

At the current time, redevelopment plans for the site are on hold. The concentrations and extent 
of contamination in soil and groundwater are such that development of a feasible approach to 
remediation is difficult at best. The main challenges are the large costs for cleanup and lack of 
funding sources. Private landowners are not eligible for state or federal cleanup grants and 
Private developers have little incentive to pay for cleanup of the property since cleanup costs will 
likely far exceed the value of the cleaned-up property. 

ACTIVITIES PERFORMED DURING THE QUARTER 

Modifications to Work Plan or Budget: Activity during the quarter consisted of the 
preparation of a summary memorandum of project activities, preparation of a fact sheet, 
distribution of the fact sheet by mail and by hand distribution to the Thompson/Pennsylvania 
Ave neighborhood group, and conducting a public meeting on November 19, 2009. The meeting 
was held at the Norm Dicks Government Center in downtown Bremerton. 

Delays encountered during this reporting period include: 

No delays to report this period. 

Assessment Activities: None during this quarter. All assessment work under the Brownfields 
grant has been completed. 

Redevelopment Activities: None during this quarter (none are currently plarmed). 

Community Involvement: Public meeting held November 19, 2009. 

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period. 

Deliverables/Work Products: A summary memorandum (dated November 17, 2009) was 
prepared and submitted. A fact sheet advertising the public meeting was also prepared. 

ANTICIPATED ACTIVITIES NEXT QUARTER: 

None, the project period is complete. 

BUDGET STATUS: 

Please refer to Tables 1 and 2 below for a presentation of the current budget status. 

FUNDS EXPENDED: 

A total of $6,795.02 in grant funds was expended. An application for payment was made during 
the quarter on $6,795.02. A total of $192,915.33 (96.46%) of the $200,000.00 grant funds have 
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been expended to date. 

PROPERTY PROFILE FORM/FORM UPDATE: 

No changes to report to the Property Profile this Quarterly Report. 

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 1-2010 

Budget Taskl Task2 Task3 Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $500.00 $280.50 $0 $780.50 
Supplies $0 $0 $0 $0 

Contractual $0 $6014.52 $0 $6014.52 

Travel $0 $0 $0 $0 

Total Direct 
Charges 

$0 $0 $0 $0 
Total Current 

Quarterly 
$0 $0 $0 $0 Expenses 

Cumulative 
Overall 
Project 

$25,613.57 $6295.02 $161,006.74 $192,915.33 Expenses 

Table 2 - Summary of Expenses by Category for Report Period: 1-2010 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cumulative 

Expenses 

Personnel $30,450 $28,738.22 $780.50 $29,518.72 $931.28 

Supplies $50 $10.48 $0 $10.48 $39.52 
Contractual $168,000 $155,913.21 $6,014.52 $161,927.73 $6,072.27 

Travel $1,500 $1,458.40 $0 $1,458.40 $41.60 
Total Direct 
Char2es $200,000 $186,120.31 $6,795.02 $192,915.33 $7,084.67 
Total Cumulative 
Expenses $200,000 $186,120.31 $6,795.02 $192,915.33 -$7,084.67 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 1 (Oct-Dec 2009). 
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